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CCR No. 97-0763 Logged Date 5/7/97 Rev. Request Type

Priority Routine |:| Urgent |:| Emergency Affected Release B Change Class

Title (description)
Phobos machine should be brought up to Release B baseline standard build machine.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

Phobos machine is currently not configured as a Release B baseline standard build machine.
(compiler header files and all COTS products header file are installed in standard places. Contact Jim Weller for further info)

Proposed Solution

There may be other things required for building than the listed above. Please ensure that the machine is fully upgraded to a build
machine.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ | ESO [] Fos [] M&O

QA [] Rel. A [] Rel. B Rel. IR1 [] MRS [] SMO []  Subconts []
Other
Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: 3 months None [ ] Other

Additional LOC Man-Months

Materials

Originator S. Husain

Signature Date
Office AO Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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